JAG
Joint Advisory Group
on GI Endoscopy

NED NATIONAL ENDOSCOPY DATABASE

National Endoscopy Database Implementation process

This document shows the full process required for your service to use the NED. The process below is supported by the NED working group. Please contact askjag@rcplondon.ac.uk if you have any queries.

Contact askjag@rcplondon.ac.uk and Endoscopy Reporting System (ERS) supplier to express interest in joining NED

Trust identifies NED implementation lead

↓

Complete 'NED Getting Started Checklist'

↓

Inform National NED team when Checklist complete

↓

ERS company facilitates updating local system to be NED compatible

← Support from Trust IT department required

May require some modification to local ERS

↓

Commence automated uploading of data to Test NED database

← Support for local endosocpists provided by Trust NED lead and National team where necessary

↓

Testing of data completeness and quality

← Once at this stage, the NED national team will provide you with a testing plan

↓

Further adjustments to ERS and upload process may be required to ensure good quality data arriving in NED.

↓

NED approval obtained from National NED Team once uploads can be demonstrated to be complete and accurate.

↓

Commence uploading to Live NED database.
3-6 monthly automated audit of data quality

← NED upload testing facilitated by ERS, Trust Lead and Trainee Lead. Supported by National Team

Endoscopist and Trust endoscopy leads can view live endoscopic performance data using the NED website. This will include ability to see local and national KPIs